COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 13/ 2020

ESTI MATE SUMVARY 10: 08: 25
CONTI D C23396 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 23396- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TI ME ALLOW 100 WORK DAYS
SH 116A SURFACE TREATMENT PRQJECT MP. 0 to MP. 32.3 PERCENT TIME:  20.00 ORI G TI ME ALLON 100 WORK DAYS
PRQJECT NO. STR116A- 001
SH 116A SURFACE TREATMENT PRQJ
NAME OF ROAD:
PRQJECT COUNTI ES: BACA
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 04/ 30/ 2020 DATE TI ME STARTED 03/10/2020
P.O. BOX 566 DATE LET 02/ 13/ 2020 DATE WORK BEGAN 04/ 06/ 2020
DATE AWARDED 02/ 19/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/06/2020 DATE ACCEPTED
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 03/ 10/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 10,006, 706. 00 PARTI Cl PATI NG $ 47, 000. 00 $ 47, 000. 00
AWARD PRQJECT AMI: $ 8, 883,000.00 NON- PARTI CI PATI NG 1, 890, 645. 84 1, 890, 645. 84
PERCENT COMPLETE: 19. 36% TOTAL EARNI NGS 1, 937, 645. 84 1,937, 645. 84
FUNDS AVAI LABLE: $ 8,069,060.16 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 937, 645. 84 1, 937, 645. 84
TOTAL CLAI VS $ 0.00 RETAI NAGE -50, 439. 25 -50, 439. 25
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 887, 206. 59 1, 887, 206. 59
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 887, 206. 59 1, 887, 206. 59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 887, 206. 59

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23396 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23396-BI D ESTI MATE RUN 05/ 13/ 2020
PRQJECT: STR116A- 001 ESTI MATE NO 0001 10: 08: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 650. 000 0. 000
EACH 0. 000 0. 00
9. 90000 0. 000 0. 00
0010 202-00240 *Rermpval of Asphalt Mat (Pl aning) 15, 500. 000 0. 000
SY 6, 994. 000 34, 970. 00
5. 00000 6, 994. 000 34,970. 00
0015 202-00810  *Rerpval of Ground Sign 109. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0020 202-00821 *Renoval of Sign Panel 37.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0025 202-01130 *Renoval of Guardrail Type 3 1, 900. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0030 203-00010  Uncl assified Excavation (Conplete In Place) 674. 000 0. 000
(14 674.000 24,264.00
36. 00000 674. 000 24, 264.00
0035 203-00060 Enbanknent Material (Conplete In Place) 497. 000 0. 000
cY 55. 000 2,200.00
40. 00000 55. 000 2,200.00
0040 203-01500 Bl adi ng 110. 000 0. 000
HOUR 4. 000 560. 00
140. 00000 4. 000 560. 00
0045 206- 00100 Structure Backfill (Cass 1) 40. 000 0. 000
cY 36. 000 1, 800. 00
50. 00000 36. 000 1, 800. 00
0050 207-00205 Topsoi | 135. 000 0. 000
cY 13. 000 429. 00
33. 00000 13. 000 429. 00
0055 208-00002  *Erosion Log Type 1 (12 Inch) 2, 500. 000 0. 000
LF 130. 000 780. 00

6. 00000 130. 000 780. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 208-00075

0065

208- 00207

0070

210- 00013

0075

212- 00006

0080

212-00032

0085

213- 00002

0090

213- 00061

0095

304- 06007

0100

304- 08002

0105

403- 00720

0110 403-34721

C23396
23396-BI D
STR116A- 001
| TEM
DESCRI PTI ON

Pre-fabricated Vehicle Tracking Pad

Er osi on Control

Managenent

*Reset

Mai | box Structure (Type 3)

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Mul chi ng (Weed Free Hay)

*Mil ch Tackifier

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Shoulder Material)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
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1, 000. 00000
25. 000
DAY
400. 00000
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QTY TO DATE
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ESTI MATE RUN 05/ 13/ 2020

2,800

28,704

1, 210

65, 353

.00

00

.00

.00

.00

.00

.00

00

.00

50

59

10: 08: 25

AMOUNT

2,800

28,704

1,210

65, 353

.00

00

.00

.00

.00

.00

.00

00

.00

50

59



CONTI D: C23396 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23396-BI D ESTI MATE RUN 05/ 13/ 2020
PRQJECT: STR116A- 001 ESTI MATE NO 0001 10: 08: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-36621 Hot M x Asphalt (G ST)(50) (PG 58-28) 30, 279. 000 0. 000
TON 13,870.180 1, 331,537.28
96. 00000 13, 870. 180 1, 331, 537. 28
0120 411-10255 Enulsified Asphalt (Sl ow Setting) 48, 362. 000 0. 000
GAL 8, 837. 000 26, 511. 00
3. 00000 8, 837. 000 26,511. 00
0125 603-10300 30 Inch Corrugated Steel Pipe 90. 000 0. 000
LF 90. 000 14, 400. 00
160. 00000 90. 000 14, 400. 00
0130 603-30030 30 Inch Steel End Section 2.000 0. 000
EACH 2.000 3, 000. 00
1, 500. 00000 2.000 3, 000. 00
0135 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 1, 100. 000 0. 000
LF 0. 000 0. 00
37.00000 0. 000 0. 00
0140 606-02003 *End Anchorage (Nonfl ared) 16. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0145 612-00037 *Del i neator (Flexible) (Flat Munted) 45. 000 0. 000
EACH 0. 000 0. 00
82. 00000 0. 000 0. 00
0150 612-00041  *Delineator (Flexible) (Type I) 626. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0.00
0155 612-00043 *Del ineator (Flexible) (Type IIl) 29. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0160 614-00011 *Si gn Panel (Class |) 581. 000 0. 000
SF 0. 000 0. 00
21.00000 0. 000 0.00
0165 614-00012 *Sign Panel (Class Il) 532. 000 0. 000
SF 0. 000 0. 00

26. 00000 0. 000 0. 00



CONTI D: C23396 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23396-BI D ESTI MATE RUN 05/ 13/ 2020
PRQJECT: STR116A- 001 ESTI MATE NO 0001 10: 08: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 63. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0175 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 55. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0180 620-00015 Field Laboratory (State Furnished) 1. 000 0. 000
EACH 1. 000 4, 000. 00
4,000. 00000 1. 000 4,000. 00
0185 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 500 9, 500. 00
19, 000. 00000 0. 500 9, 500. 00
0190 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0.500 256, 337. 50
512, 675. 00000 0. 500 256, 337. 50
0195 626-01114  *Public Information Managenent (Tier V) 169. 000 0. 000
DAY 52. 000 2,132.00
41. 00000 52. 000 2,132.00
0200 627-00001  *Pavenent Marking Paint 5, 692. 000 0. 000
GAL 912. 000 36, 480. 00
40. 00000 912. 000 36, 480. 00
0205 627-00013 *Pavement Marking Paint (H gh Build) 2,973. 000 0. 000
GAL 0. 000 0. 00
38. 00000 0. 000 0. 00
0210 630- 00000 *Fl aggi ng 3, 125. 000 0. 000
HOUR 591. 750 16, 569. 00
28. 00000 591. 750 16, 569. 00
0215 630- 00007 *Traffic Control Inspection 40. 000 0. 000
DAY 8. 000 1, 760. 00
220. 00000 8. 000 1, 760. 00
0220 630-00012 *Traffic Control Management 100. 000 0. 000
DAY 20. 000 22,000. 00

1, 100. 00000 20. 000 22, 000. 00



CONTI D:

ROADWAY

CAT NO0200

0225 630-80001

0230 630-80341

0235 630-80342

0240 630-80355

0245 630-80360

0250 630-80380

0255 630-80520

0260 630-85010

0265 700-70010

0270 700-70016

0275 700-70018

C23396
23396-BI D
STR116A- 001
| TEM
DESCRI PTI ON

*Fl ashi ng Beacon (Portabl e)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Mbbi | e Pavenent Marking Zone

*| npact Attenuator (Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

4. 000

EACH
2, 000. 00000
4. 000

EACH
24. 00000
48. 000

EACH
34. 00000
3. 000

EACH
9, 000. 00000
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EACH
35. 00000
350. 000

EACH
2.00000
15. 000

DAY
300. 00000
2.000

EACH
1, 300. 00000
212, 500. 000

FA
1. 00000
43, 750. 000

FA
1. 00000
450, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.000
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0. 000
1.500
1.500

0. 000
24.000
24.000

0. 000
1.500
1.500

0. 000
0. 000
0. 000

0. 000
25. 000
25. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
-15, 054. 030
-15, 054. 030

0. 000
0. 000
0. 000
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10: 08: 25

AMOUNT

4, 000.

36.

816.

13, 500.

50.

- 15, 054.

00

00

00

00

.00

00

.00

.00

.00
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.00



CONTI D: C23396 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23396-BI D ESTI MATE RUN 05/ 13/ 2020
PRQJECT: STR116A- 001 ESTI MATE NO 0001 10: 08: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70025 F/ A Quality Incentive Paynent 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70111  Project First Program 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 9,959,706.00$ 1,890,645.84$ 1,890, 645.84
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0300 620- 00002 Field Ofice (Cass 2) 1. 000 0. 000
EACH 1. 000 22, 000. 00
22, 000. 00000 1. 000 22,000. 00
0305 620-00012 Field Laboratory (Cl ass 2) 1. 000 0. 000
EACH 1. 000 19, 000. 00
19, 000. 00000 1. 000 19, 000. 00
0310 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 6, 000. 00
6, 000. 00000 1. 000 6, 000. 00

CAT 0400 CURRENT AMI  $ 47,000.00 $ 47,000.00 % 47, 000. 00

PRQJECT TOTAL CURRENT AMI $10, 006, 706.00$ 1,937, 645.84$ 1,937, 645. 84



